

**SF Bay Area IRWMP Coordinating Committee Meeting Summary  
 April 26, 2021  
 Conference Call Dial-in Only**

**1. Roll Call – Appointed Functional Area Representatives Present**

<b>Water Supply- Water Quality</b>	<b>Wastewater- Recycled Water</b>	<b>Flood Protection- Stormwater</b>	<b>Watershed</b>	<b>Communities/ Tribes</b>
<ul style="list-style-type: none"> <li>• Mark Seedall, CCWD</li> </ul>	<ul style="list-style-type: none"> <li>• Florence Wedington, EBMUD</li> </ul>	<ul style="list-style-type: none"> <li>• Mark Boucher, CCCFCWCD</li> <li>• Brian Mendenhall, Valley Water</li> </ul>	<ul style="list-style-type: none"> <li>• Josh Bradt, SFEP</li> <li>• Brenda Buxton, SCC</li> </ul>	

Others Present:

Lisa Bankosh, Vice-chair, Valley Water  
 Marco Berger, Multicultural Center of Marin  
 Neeta Bijoor, Valley Water  
 Taylor Chang, SFPUC  
 Maddie Duda, Lotus Water  
 Natasha Dunn, SFEP  
 Maggie Dutton, CCWD  
 Adam French, Amah Mutsun Land Trust  
 Lorien Fono, BACWA  
 Ryan Hirano, Woodard & Curran  
 I-Pei Hsiu, EBMUD  
 Janice Hunter, Greenaction  
 Jennifer Krebs, representing Sonoma Water  
 Darcie Luce, SFEP  
 James Muller, SFEP  
 Michelle Novotny, SFPUC  
 Kelsi Oshiro, ACWD  
 Leslie Perry, SFEP  
 Elke Rank, Zone 7  
 Kanyon Sayers-Roods, Association of Ramaytush Ohlone  
 Jake Smith, Santa Clara Valley Open Space Authority  
 John Steere  
 Alex Tavizon, CIEA  
 LaDonna Williams, All Positives Possible  
 Jing Wu, Valley Water

## **2. Status of Prop 84 Rounds 1-4**

It was reported that Prop 84 Round 1 is officially closed out.

There was an update on Prop 84 Round 2, Project 10 in Redwood City project has received all final permits. Round 3 grant round is over at the end of the year. Prop 84 Round 3 grant round is closing out soon. Prop 84 Round 4, Project 7 in Mountain View is moving forward and the State Coastal Conservancy and the city have ironed out questions about the project.

Jennifer Krebs gave an update on the AQPI project. Last week the Sonoma Water Board approved 4 agreements: a local agencies agreement, an agreement with Scripps, an agreement between 5 East Bay agencies for the X-Band radar at Rocky Ridge, and an agreement with American Tower which is site for the Rocky Ridge radar. Invoice 13 should be submitted later this month.

## **3. Discussion of Actions to Improve Equity in Bay Area IRWMP**

There are two groups representing communities and Tribes, respectively, that are selecting their representatives to the CC. The Tribes have developed a draft outline of their process, which is being reviewed internally.

LaDonna Williams commented that progress has been slow filling the community representatives spots as there has not been a lot of guidance.

Taylor Chang reported on the effort to address equity with the Roundtable of Regions. She is working with Yuba IRWM region to establish funding to kick off an equity working group. Yuba will be funding community and Tribal representatives to participate in a process of defining equitable outcomes for integrated water management projects. A document was included in the Coordinating Committee meeting packet that provides more information. Alex Tavizon commented he is willing to provide comments on the document from the Tribal perspective.

## **4. Status of Prop 1 IRWM DACTIP**

James Muller reported that most of the grant has been budgeted. There will be \$29 million available in the next round of funding. It is the hope that projects developed by the outreach partners will be able to utilize that funding. The outreach partners are actively seeking partnerships to develop their implementation projects.

The tap water quality testing program is underway and water quality testing is expected to begin in May. The program is intended to increase trust in tap water quality, generate data on tap water quality, provide info on premise plumbing solutions, and build partnerships.

Downtown Streets Team and Voices are now under contract and will be implementing needs assessment surveys with people experiencing homelessness. META, the program's new South Bay outreach partner will also be conducting needs assessments. From the regional needs assessment report that is being drafted, the top priority issues that are surfacing include distrust of the safety of tap water,

flooding, trash accumulation in streets and storm drains, access to green space, education, and public health and safety.

Josh Bradt reported that the outreach partners have been using their needs assessments to advance implementation project ideas. Overarching themes are emerging and include modernizing aging pipes and pumps, green infrastructure projects, creek restoration and habitat improvement and access, addressing illegal dumping, remediation of soil contamination, and environmental education projects.

Ryan Hirano reported on the work to address the capacity building needs of the outreach partners. The focus is on what partners want to get out of capacity building. The partners have expressed interest in support on project development, vetting consultants, scoping feasibility studies. There will be a workshop to discuss what project ideas are feasible for funding. Mr. Hirano also created a funding opportunities spreadsheet that's updated regularly for the partners.

Alex Tavizon commented the Tribes also going through a similar process as the outreach partners and are discussing specific project ideas. Last week Amah Mutsun, Valley Water, and Santa Clara Valley Open Space Authority met to understand each other's goals. The Association of Ramaytush Ohlone recently recently acquired land in San Mateo and are discussing project ideas. In total, 3 of the Tribal partners have begun discussions with agencies on potential partnerships. The Tribes will be holding their 9<sup>th</sup> Tribal Advisory Committee meeting on May 3<sup>rd</sup>. They will be discussing mapping materials and images to include in the regional needs assessment report.

#### **5. Status of Prop 1 Implementation Funding**

The grant agreement with DWR was executed on March 24 for a total of \$22.75 million for 8 projects. Leslie Perry is working on funding agreements for 5 of the projects that have CEQA and permits complete. Q1 progress reports are due on Friday.

Brian Mendenhall reported on the activities of the Planning and Process Committee (PPC). The PPC has met 3 times and are looking at lessons learned from Prop 1 Round 1 projec solicitation. The group is also looking at DWR's scoring criteria from Round 1 and assessing if the criteria were clear and if applicants understood what they're responding to. The PPC is also considering weighting in scoring and whether there should be additional regional scoring criteria. The PPC will present its recommendations in June.

#### **6. Status of 4-Party Funds**

Mr. Muller reported he is waiting for internal feedback on the proposed administrative approach to the 4-party funds. He will then reach back out to the 4 parties to continue the discussion.

#### **7. Discussion of Structure of Future Meetings**

Mr. Muller will report more on this item at the next Coordinating Committee meeting.

KEY

Project entirely closed out except for ongoing Post-Performance Reports  
 Project with significant concerns

Critical Milestone achieved since last meeting.

<b>ABAG/DWR Grant Agreement #4600010575 - Round 2</b> Quarterly Status: Q26 DWR upload 5/31 Payments: None Amendments: No update Site Visits: None Grant Term: December 31, 2021	<b>Construction Status Breakdown</b> Complete: 17 Underway: 0 Sig. Concerns: 1 Withdrawn: 1	<b>Funds (as of Q25)</b> Total Grant: \$20,000,000 Total Match: \$13,470,177.66 Grant Funds Spent: \$18,683,234.25 (93.4%) Match Funds Documented: \$12,795,577.66 (93.4%)
---	---	--

Project # and Title	Project Sponsor	Construction Implementation Status	Project Completion Site Visit Date	Engineer's Cert of Completion Rcvd (Y/N)	Submission Date for Final Invoice	Project Completion Report Status	Retention Requested (Y/N)	Retention Paid (Y/N)	Post-Performance Report # Submitted	Anticipated Date Retention Release Invoice Issued to DWR
01_Bay Area Regional Water Conservation & Education Program	Solano County Water Agency	Complete	Mar-19	N/A	Submitted	Approved by DWR	Y	Y	#1	Closed
02_East Bayshore Recycled Water Project Phase 1A (Emeryville)	EBMUD	Complete	Nov-16	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
03_Lagunitas Creek Watershed Sediment Reduction & Managements	Marin Municipal WD	Complete	Nov-17	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
04_Marin/Sonoma Conserving our Watersheds, Agriculture BMPs	Marin RCD	Complete	Nov-17	Y	Submitted	Approved by DWR	Y	Y	#2	Closed
05_Napa Milliken Creek Flood Damage Reduction & Fish Passage Barri	County of Napa	Complete	Feb-18	Y	Submitted	Approved by DWR	Y	Y	#2	Closed
06_5th St. East & McGill Road Recycled Water	Sonoma Valley Cnty San Dist.	Complete	Nov-17	Y	Submitted	Approved by DWR	Y	Y	#2	Closed
07_Oakland Sausal Creek Restoration	City of Oakland Pub. Wks.	Complete	Apr-17	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
08_Pescadero Water Supply & Sustainability	County of San Mateo	Complete	Mar-19	Y	Submitted	Approved by DWR	Y	Y	#1	Closed
09_Petaluma Flood Reduction, Water & Habitat Quality for Capri Cree	City of Petaluma	Complete	Feb-18	Y	Submitted	Approved by DWR	Y	Y	#1	Closed
10_Bayfront Canal/Atherton Channel Flood Improve & Habitat Restore	Redwood City	5%	None to Date	N	Oct-21	Draft #1 Oct 2021	N	N	None to Date	Dec-21
11_Regional Groundwater Storage & Recovery Phase 1A	SFPUC	Complete	Jun-17	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
12_Richmond Breuner Marsh Restoration	East Bay Regional Park Dist.	Complete	Apr-17	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
13_Infrastructure Upgrades for Water Supply & Quality	Roseview Heights Mutual Water	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn
14_SF Bay Climate Change Pilot Projects	SFEP & Oro Loma San Dist	Complete	Apr-17	Y	Submitted	Approved by DWR	Y	Y	#2	Closed
15_SF Airport Reclaimed Water Facility	SFO/City of San Francisco	Complete	Jul-20	Y	Submitted	Approved by DWR	Y	Y	#1	Closed
16_San Jose Green Streets & Alleys Demonstration	City of San Jose	Complete	May-18	Y	Submitted	Approved by DWR	Y	Y	#2	Closed
17_San Pablo Rheem Creek Wetlands Restoration	Contra Costa Water Dist.	Complete	Apr-17	Y	Submitted	Approved by DWR	Y	Y	#3	Closed
18_Upper York Creek Dam Removal & Ecosystem Restoration	City of St Helena	100%	Jan-21	N	Submitted	Draft #2 April 2021	N	N	None to Date	Jun-21
19_Students & Teachers Restoring a Watershed (North & East Bays)	Point Blue Conservation	Complete	Feb-18	N/A	Submitted	Approved by DWR	Y	Y	#1	Closed
20_Grant Administration	ABAG	N/A	N/A	N/A	Dec-21	Draft August 2021	N	N	N/A	Dec-21

<b>ABAG/DWR Grant Agreement #4600010883 - Round 3 (Drought Round)</b> Quarterly Status: All quarterly uploads complete. All invoices have been submitted to the state for this grant. Payments: Retention invoices for Projects 1, 4, 7, & 10 have been executed with the state. Payment is expected in May or June Amendments: None Site Visits: None Grant Term: December 31, 2020	<b>Construction Status Breakdown</b> Complete: 10 Underway: 0 Sig. Concerns: 0 Withdrawn: 0	<b>Funds (as of Q19)</b> Total Grant: \$32,178,423 Total Match: \$25,121,180.72 Grant Funds Spent: \$32,177,053.76 (Final Balance: \$1,369.24) Match Funds Documented: \$25,121,180.72 (100%)
---	---	---

Project # and Title	Project Sponsor	Construction Implementation Status	Project Completion Site Visit Date	Engineer's Cert of Completion Rcvd (Y/N)	Submission Date for Final Invoice	Project Completion Report Status	Retention Requested (Y/N)	Retention Paid (Y/N)	Post-Performance Report # Submitted	Anticipated Date Retention Release Invoice Issued to DWR
01_Lower Cherry Aqueduct Emergency Rehabilitation	SFPUC	Complete	Oct-19	Y	Submitted	Final Approved by DWR	Y	N	#1	May-21
02_Zone 7 Water Supply Drought Preparedness	Zone 7	Complete	Aug-16	Y	Submitted	Final Approved by DWR	Y	Y	#3	Closed
03_Los Carneros Water Dist. & Milliken Sarco-Tulocay Recycled Water	Napa Sanitation District	Complete	Aug-16	Y	Submitted	Final Approved by DWR	Y	Y	#3	Closed
04_Sunnyvale Continuous Recycled Water Production & Wolfe Rd Pipe	Santa Clara Valley WD	Complete	May-18	Y	Submitted	Final Approved by DWR	Y	N	None to Date	May-21
05_DERWA Phase 3 Recycled Water Expansion	DSRSanDist/EBMUD	Complete	May-16	Y	Submitted	Final Approved by DWR	Y	Y	#3	Closed
06_Calistoga Recycled Water Storage Facility	City of Calistoga	Complete	Aug-16	Y	Submitted	Final Approved by DWR	Y	Y	#3	Closed
07_Drought Relief for South Coast San Mateo County	San Mateo RCD	Complete	Dec-20	Y	Submitted	Final Approved by DWR	Y	N	None to Date	May-21
08_Stinson Beach Water Supply & Drought Preparedness	Stinson Beach County WD	Complete	Mar-19	Y	Submitted	Final Approved by DWR	Y	Y	#2	Closed
09_Bay Area Regional Drought Relief Conservation Program	StopWaste	Complete	Mar-19	N/A	Submitted	Final Approved by DWR	Y	Y	#2	Closed
10_WaterSMART Irrigation with AMI/AMR	Marin Municipal WD	Complete	Mar-19	N/A	Submitted	Final Approved by DWR	Y	N	None to Date	May-21
11_Grant Administration	ABAG	N/A	N/A	N/A	Submitted	Final Approved by DWR	Y	N	N/A	Jun-21

<b>ABAG/DWR Grant Agreement #4600011486 - Round 4</b> <b>Quarterly Status:</b> Q19 submittals due to DWR May 31, 2021 <b>Payments:</b> Payment for Q18 was received April 9, 21 and payment was sent to LPSs. <b>Amendments:</b> None during this reporting period <b>Site Visits:</b> None occurred this reporting period <b>Grant Term:</b> March 31, 2022							<b>Construction Status Breakdown</b> Complete: 3 Underway: 2 Sig. Concerns: 2 Withdrawn: 1			<b>Funds (as of Q18)</b> Total Grant: \$21,469,025 Total Match: \$22,395,709  Grant Funds Spent: \$9,340,422.54 (43.5%) Match Funds Documented: \$12,747,949 (55.6%)	
---	--	--	--	--	--	--	--	--	--	---	--

Project # and Title	Project Sponsor	Construction Implementation Status	Project Completion Site Visit Date	Engineer's Cert of Completion Rcvd (Y/N)	Submission Date for Final Invoice	Project Completion Report Status	Retention Requested (Y/N)	Retention Paid (Y/N)	Post-Performance Report # Submitted	Anticipated Date Retention Release Invoice Issued to DWR
01_Grant Administration	ABAG	N/A	N/A	N/A	Dec-21	Dec-21	N	N	N/A	Mar-22
02_Anderson Dam Seismic Retrofit	Santa Clara Valley WD	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn	Withdrawn
03_Marin 2020 AMI Phase II	Marin Municipal WD	97%	None to Date	N/A	Submitted	Draft #1 June 2021	N	N	None to Date	Jul-21
04_East Palo Alto Groundwater Supply	City of East Palo Alto	100%	Aug-18	Y	Apr-21	Draft #2 May 2021	N	N	None to Date	Jul-21
05_Coastal San Mateo County Drought Relief Phase II	San Mateo RCD	100%	None to Date	Y	Submitted	Final with DWR for review	N	N	None to Date	May-21
06_SFQuito Creek Flood Damage Reduction & Ecosystem Restore Phase II	SFQuito Creek JPA	100%	Dec-19	Y	Submitted	Final Approved by DWR	Y	Y	#1	Closed
07_Mt View Shoreline Portion of SBSRPR	State Coastal Conservancy	0%	None to Date	N			N	N	None to Date	
08_Eden Landing Portion of SBSRPR	State Coastal Conservancy	0%	None to Date	N			N	N	None to Date	
09_Novato Creek Flood Protection and Habitat Enhancement	State Coastal Conservancy	70%	None to Date	N	Dec-21	Draft #1 September 2021	N	N	None to Date	Dec-21

<b>ABAG/DWR Grant Agreement #4600013831 - Round 1</b> <b>Quarterly Status:</b> LPS quarterly submittals due 4/30/21 to be uploaded to the state 5/31/21 <b>Payments:</b> None to date <b>Amendments:</b> None during this reporting period <b>Site Visits:</b> None occurred this reporting period <b>Grant Term:</b> March 31, 2025							<b>Construction Status Breakdown</b> Complete: 0 Underway: 0 Sig. Concerns: 0 Withdrawn: 0 <b>Section will be updated in June</b>			<b>Funds (As of Q1)</b> Total Grant: \$22,750,000 Total Match: \$23,440,554  Grant Funds Spent: \$198,014.12 (1%) Match Funds Documented: \$0 (0%)	
---	--	--	--	--	--	--	--	--	--	---	--

Project # and Title	Project Sponsor	Construction Implementation Status	Project Completion Site Visit Date	Engineer's Cert of Completion Rcvd (Y/N)	Submission Date for Final Invoice	Project Completion Report Status	Retention Requested (Y/N)	Retention Paid (Y/N)	Post-Performance Report # Submitted	Anticipated Date Retention Release Invoice Issued to DWR
00_Grant Administration	ABAG	N/A	None to Date	N	N/A	Draft 1 Expected 2/1/2025	N	N	N/A	Jun-25
01_RD1 System Fish Passage Improvements	Alameda County Water District	Update in June	None to Date	N	N/A	Draft 1 Expected 7/31/2022	N	N	None to Date	Nov-22
02_Lower Walnut Creek Restoration	Contra Costa Flood Control	Update in June	None to Date	N	N/A	Draft 1 Expected 2/28/2022	N	N	None to Date	Jun-22
03_North Bay Water Reuse Program Phase II	Sonoma County Water Agency	Update in June	None to Date	N	N/A	Draft 1 Expected 6/30/2024	N	N	None to Date	Oct-24
04_Calistoga Water and Habitat Project	City of Calistoga	Update in June	None to Date	N	N/A	Draft 1 Expected 12/15/2023	N	N	None to Date	Apr-24
05_Bay Area Water Conservation	EBMUD	Update in June	None to Date	N	N/A	Draft 1 Expected 10/31/2024	N	N	None to Date	Feb-25
06_River Oaks Stormwater Capture	City of San Jose	Update in June	None to Date	N	N/A	Draft 1 Expected 11/31/2024	N	N	None to Date	Mar-25
07_Upstream San Francisquito Creek Flood Protection, Ecosystem Restoration	SFCJPA	Update in June	None to Date	N	N/A	Draft 1 Expected 11/31/2024	N	N	None to Date	Mar-25
08_San Francisco Zoo Recycled Water Pipeline	SFPUC	Update in June	None to Date	N	N/A	Draft 1 Expected 11/31/2024	N	N	None to Date	Mar-25

# INTEGRATED REGIONAL WATER MANAGEMENT

## The Path to a Resilient Water Resources Future



### History

In 2002, the State Legislature passed the Integrated Regional Water Management (IRWM) Planning Act (SB 1672) to encourage local entities to improve water quality and water supply reliability to meet the state's overall agricultural, domestic, industrial and environmental water needs. IRWM Regions are self-organized, geographically based groups, and the 48 regions serve 99% of California's population.

### A Unique Approach With Multi-Benefit Results

IRWM is more than a grant program. It is an established structure that brings together cities, counties, water districts, community and environmental groups, Tribes and others to build diverse partnerships that write regional plans, construct infrastructure projects, and implement water conservation and water-energy savings programs on a regional scale. This approach increases regional self-reliance, reduces conflict, and manages water to achieve climate resilience.


IRWM differs from traditional approaches to water resource management by integrating all facets of water management and climate solutions to achieve multi-benefit results.



### The Future of California's Resilience

IRWM Regions have created regional planning capacity that strongly positions them as the best vehicle in planning for future climate resiliency as envisioned in the Water Resilience Portfolio.

The State should continue to leverage this unique tool through investment in IRWM.



### State and Local Investments

Locals invest over \$4 for every \$1 invested by the State.

Propositions 50, 84 and 1 have supported more than 1,300 multi-benefit projects. Proposition 1 has specifically targeted disadvantaged communities and Tribes.

Leveraging State Funding

\$1.45 B  
State Funds

\$5.6 B  
Local Match

## 7 Benefits of IRWM

#1 LEVERAGES funding sources

#2 PROMOTES regional governance

#3 INCENTIVIZES multi-benefit projects

#4 DISSOLVES water management silos

#5 INVOLVES Tribal governments and underrepresented communities

#6 ENCOURAGES diverse stakeholder collaboration

#7 INTEGRATES climate change in comprehensive plans

### Other Resources

Roundtable of Regions:  
[www.roundtableofregions.org](http://www.roundtableofregions.org)

Department of Water Resources:  
[water.ca.gov/Programs/Integrated-Regional-Water-Management](http://water.ca.gov/Programs/Integrated-Regional-Water-Management)

ACWA IRWM Policy Principles:  
[www.acwa.com/wp-content/uploads/2019/08/PP-Integrated-Regional-Water-Management-IRWM-9-11.pdf](http://www.acwa.com/wp-content/uploads/2019/08/PP-Integrated-Regional-Water-Management-IRWM-9-11.pdf)

# INTEGRATED REGIONAL WATER MANAGEMENT San Francisco Bay Area Region



## Region At-A-Glance

### Region Description

The San Francisco Bay Area (Bay Area) Region includes the nine counties surrounding the San Francisco Bay, including Alameda, Contra Costa, San Francisco, San Mateo, Santa Clara, Marin, Napa, Solano, and Sonoma counties. The San Francisco Bay Area IRWM Plan is focused on integrating local water management activities and promoting partnerships and multi-objective projects that benefit local communities and the environment.

### Governance Description

The Bay Area IRWM Coordinating Committee (CC) is the Regional Water Management Group for the Bay Area IRWMP. The CC is composed of a Chair and Vice Chair, resource and regulatory agencies, utilities, non-governmental organizations, and other interested stakeholders, including members of the public. There are 18 voting representatives who represent different functional areas of water management (Water Supply and Water Quality, Wastewater and Recycled Water, Flood Protection and Stormwater Management, Watershed Management and Habitat Restoration and Protection) with 3 seats designated for Tribes and 3 seats designated for disadvantaged or underrepresented communities.

### Population Served

7,150,739

### IRWM Funding Brought to the Region

\$278.8 million


### Amount of Funding Leveraged by Locals

\$719.2 million

### California Senate and Assembly Districts

State Senate - District 3, 7, 9, 10, 11, 13, 15

State Assembly – District 4, 10, 14-20, 22, 24, 25, 27, 28



## Top Region Priorities

- Increase funding for water-related infrastructure and habitat restoration in the Bay Area in order to increase regional resiliency
- Prioritize water-related projects that advance racial equity and result in equitable outcomes for underserved communities and Tribes.
- Achieve balanced and fair access to funding both sub-regionally and across functional areas.
- Continue commitment to consensus-built decision making in the region.



## Region Successes and Highlights

1. The Bay Area partnered with community-based organizations, representing underserved, Tribal, and homeless communities to understand their water related priorities and how they should be addressed from their perspective.
2. Over the history of IRWM, the Bay Area has secured funding for projects totaling \$ 719.2 million to improve the region's water supply, water quality, recycled water, flood protection, stormwater management, and habitat restoration needs.
3. A model for regional collaboration, the Advanced Quantitative Precipitation Information (AQPI) System received IRWM funding to improve precipitation monitoring and prediction to enhance public safety through early warnings and storm tracking.

## Region Contact

Contact Name: Steve Ritchie  
Email: [Sritchie@sfwater.org](mailto:Sritchie@sfwater.org)

Title: Chairman, Bay Area IRWMP CC  
Assistant General Manager, Water,  
SF Public Utilities Commission

Website:  
[www.bayareairwmp.org](http://www.bayareairwmp.org)

**BAIRWMP Coordinating Committee**  
Schedule of Future CC Meetings

Date	Location
June 28, 2021	Virtual
July 26, 2021	Virtual
August 23, 2021	Virtual