

**SF Bay Area IRWMP Coordinating Committee Meeting Summary  
April 24, 2023  
Conference Call Dial-in Only**

**1. Roll Call – Appointed Functional Area Representatives Present**

<b>Water Supply- Water Quality</b>	<b>Wastewater- Recycled Water</b>	<b>Flood Protection- Stormwater</b>	<b>Watershed</b>	<b>Communities/ Tribes</b>
<ul style="list-style-type: none"> <li>• Steve Ritchie, Chair, SFPUC</li> </ul>		<ul style="list-style-type: none"> <li>• Mark Boucher, CCCFCWCD</li> <li>• Brian Mendenhall, Valley Water</li> <li>• Elke Ranke, Zone 7</li> </ul>		

**Others Present:**

Lisa Bankosh, Vice-chair, Valley Water  
Chris Choo, Marin County Dept. Public Works  
Natasha Daniels, SFEP  
Jarrad Fisher, San Mateo RCD  
Jennifer Krebs, representing Sonoma Water  
James Muller, SFEP  
Kevin Padway, Zone 7  
Leslie Perry, SFEP  
Michelle Rivera, CIEA  
Chelsea Spier, DWR  
Jeffrey

**1. Status of Prop 84 Rounds 2&4**

For Round 2, Project 10 Bayfront Canal/Atherton Channel Flood Improvement is close to finalizing with DWR. This should happen at the end of April 2023.

For Round 4, Project 3 Marin 2020 AMI Phase 2 and Project 4 East Palo Alto Groundwater Supply are closed out. There will be a site visit to Project 7 Mountain View Shoreline the week of May 1<sup>st</sup>. Project 9 Novato Creek Flood Protection submitted their final deliverables and the retention payment is still pending.

Jennifer Krebs provided an AQPI update. There is a SCRIPPS meeting in southern California the week of April 17. The transition plan is being written for post-grant work. Regarding AQPI infrastructure, the C-Band at Barnaby Mountain in Marin County will be installed later in 2023. The agreement has been signed and NOE submitted. The X-Band radar at Rocky Ridge is calibrated and working. The X-Band radars in Santa Clara and Santa Cruz are working. The X-Band radar at Sawyer Ridge will be installed in 2023.

## **2. Status of Prop 1 Implementation Funding**

Leslie Perry reported out on Prop 1, Round 1. The last funding agreement is in process. Quarter 9 updates are to be submitted by April 28.

For Prop 1, Round 2, SFEP submitted the grant application to DWR on February 1<sup>st</sup> for 12 projects. There have been 2 rounds of questions from DWR. The application has moved to technical review. The application cost is being covered by Valley Water, Zone 7, and Marin Water.

## **3. Equity in IRWM**

There were no updates from the Chair.

## **4. Status of Prop 1 IRWM DACTIP**

Tap water testing report is being finalized. 6 chapters are drafted with an executive summary in progress. The Grant completion report is drafted. The final draft is expected to be completed in June 2023. All Positives Possible is wrapping up their work by June 2023.

## **5. Announcements and Next Steps**

The Safe Drinking Water and Wildfire Bond proposals may include \$200 - \$500 million in IRWM funds.

SB 867 may be of interest to the Coordinating Committee.

EPA's Water Quality Improvement Fund has a funding for DACs and Tribes, including eligibility for Tribes beyond federally recognized Tribes.