

**SF Bay Area IRWMP Coordinating Committee Meeting Summary
September 23, 2024
Conference Call Dial-in Only**

1. Roll Call – Appointed Functional Area Representatives Present

Water Supply- Water Quality	Wastewater- Recycled Water	Flood Protection- Stormwater	Watershed	Communities/ Tribes
•	<ul style="list-style-type: none"> • Cheryl Munoz, City of Hayward • Florence Wedington, EBMUD 	<ul style="list-style-type: none"> • Brian Mendenhall, Valley Water • Mark Boucher, CCCFCWCD • Elke Rank, Zone 7 	<ul style="list-style-type: none"> • Andy Rodgers, NBWA 	•

Others Present:

Jennifer Krebs, Sonoma Water
 Jackie Zipkin, EBDA
 James Muller, SFEP
 Katie Kelley, CCWD
 Kevin Padway, Zone 7
 Leslie Perry, SFEP
 Megan Maurino, ACWD
 Michael Martin, Valley Water
 Natasha Daniels, SFEP
 Patrick Costello, City of Napa
 Victoria Rouse-Jones, DWR

1. Status of Prop 84 Rounds 4 & AQPI

Natasha Daniels reviewed the SFEP Coordinating Committee update table (page 2 of the agenda packet). SFEP (grant managers for the Prop 84 and Prop 1 BAIRWMP rounds of funding) is working with DWR on quarterly submittals by Local Project Sponsors. No other major updates.

Jennifer Krebs reported on AQPI (advanced quantitative Precipitation Information) funding. Permits for the C-band radar in Marin should be approved in early 2025. A radar will be placed and next summer on Mt. Barnaby and operated by the fall of 2025. DWR has approved an extension due to permitting delays. She’s not sure the status of the SF X-band radar, but all others are operational. Scripps and CWE are going to take over after the grant ends, and they’ve had user and tech team meetings in the Bay Area. Anyone interested in meeting with those teams should contact Jennifer.

2. Status of Prop 1 Implementation Funding

Prop 1 Round 1: An amendment request is in to DWR due to Project 4, Calistoga, falling behind due to FEMA issues. Many projects in this round had pandemic-related delays. The new end date requested is March 2027. LPS agreements will be amended after the DWR/ABAG agreement is amended. SFEP received a robust round of quarterly submittals, which are with DWR.

Prop 1 Round 2: SFEP is working with DWR on quarterly report and invoice edits. Amendment request 1 is with DWR, and is a very detailed, lengthy amendment. SFEP anticipates amending LPS agreements in October and November. The final LPS, Project 2, should be in contract by late September.

3. Presentation from the Zone 7 Water Agency for the Flood Management Plan Decision Support Tool (Prop 1 Round 2 Project)

Recorded presentation will be available on the BAIRWMP website.

4. DACTIP Tap Water Testing Report Update

SFEP reported out on the origin, process and results of the Prop 1 Disadvantaged Communities and Tribal Involvement Program Grant, including lessons learned. A copy of the document will be posted on the BAIRWMP website.

5. Announcements and Next Steps

Next meeting is December 2nd.