

SF Bay Area IRWMP Coordinating Committee Meeting Summary
June 2, 2025
Conference Call Dial-in Only

1. Roll Call – Appointed Functional Area Representatives Present

Water Supply- Water Quality	Wastewater- Recycled Water	Flood Protection- Stormwater	Watershed	Communities/ Tribes
<ul style="list-style-type: none">• Maggie Dutton, CCWD	<ul style="list-style-type: none">• Cheryl Munoz, City of Hayward• Florence Wedington, EBMUD	<ul style="list-style-type: none">• Elke Rank, Zone 7	<ul style="list-style-type: none">• Laura Cholodenko, SCC	<ul style="list-style-type: none">•

Others Present:

Amy Stevens, WSC
Brian Mendenhall, Chair, Valley Water
James Muller, Vice Chair, SFP
Jennifer Krebs, Sonoma Water
Jing Wu, Valley Water
Joe Issel, SMRCD
Katie Kelley, CCWD
Kelsi Oshiro, ACWD
Kevin Padweay, Zone 7
Leslie Perry, SFEP
Marino Hernandez, Valley Water
Natasha Daniels, SFEP
Nicole McGloin, Sonoma Water
Sandy Mathews, ACCWP
Taylor Nokhoudian, SFPUC
Victoria Rouse-Jones, DWR

1. Status of Prop 84 Rounds 4 & AQPI

Prop 84, Round 4 (N. Daniels):

- Site visit with DWR for Project 8, South San Francisco Bay Shoreline Project (South Bay Salt Ponds) went well on May 12. Project is expected to wrap up this summer
- Project 7, Mountain View Shoreline portion of the South Bay Salt Ponds project is set to begin this summer and expected to finish this fall
- Grant closes March 2026

AQPI (J. Krebs):

- Local partner agencies committee meeting was May 21
- Users group in June; please contact Jennifer Krebs if interested in attending
- Questions around how to fund ongoing support; installation was covered by DWR, looking for long-term operation and maintenance funding
- Radar installation – Sawyer Ridge in San Mateo County has contract for install going to the Board; C-Band on Barnabe Mountain in western Marin will be deployed in November

2. Status of Prop 1 Implementation Funding

Prop 1 Round 1 (L. Perry):

- Q17 materials are with DWR for review with an invoice for around \$900k
- The grant will close out June 2026 and most projects are wrapping up
- Lots of site visits! American Canyon, Calistoga, and San Jose last month for Project 3, 4, 6
 - Upcoming site visit in Petaluma on 6/5/2025 for Project 3

Prop 1 Round 2 (N. Daniels)

- Amendment with DWR/ABAG is in place; LPS sub-agreements are in varying stages of execution
- Q1 2025 materials with DWR with an invoice around ~\$1M
- Construction status in table in agenda packet shows % of projects complete; Zone 7's decision support tool projects are at 85% and 65%, Daily Acts is at 40%, MMWD is at 30%

3. Update on Round Table of Regions, Amy Stevens, Water Systems Consulting

- See website for presentation.

4. Alameda Countywide Clean Water Program (ACCWP) Storm Water Resource Plan Presentation, Sandy Mathews, ACCWP Program Manager

Coordinating Committee had no objections to including the updated storm water resources plan into the Bay Area IRWM Plan. It was originally included in the Plan 2019 and has been updated based on comments from the State Water Board. See website for presentation.

5. Announcements and Next Steps

No announcements

Action Items:

Update the IRWM Plan to include the Alameda Countywide Clean Water Program Storm Water Resource Plan;
Post presentations
DWR will check in on the next round of funding (Prop 4)