

**SF Bay Area IRWMP Coordinating Committee Meeting Summary  
May 18, 2026  
Zoom Call**

**1. Roll Call – Appointed Functional Area Representatives Present**

<b>Water Supply- Water Quality</b>	<b>Wastewater- Recycled Water</b>	<b>Flood Protection- Stormwater</b>	<b>Watershed</b>	<b>Communities/ Tribes</b>
<ul style="list-style-type: none"> <li>• Kevin Padway, Zone 7</li> </ul>	<ul style="list-style-type: none"> <li>• Cheryl Munoz, City of Hayward</li> <li>• Jackie Zipkin, EBDA</li> </ul>	<ul style="list-style-type: none"> <li>• Elke Rank, Zone 7</li> <li>• Sara Duckler, CCC Flood Control District</li> </ul>	<ul style="list-style-type: none"> <li>• Laura Cholodenko, SCC</li> </ul>	<ul style="list-style-type: none"> <li>• LaDonna Williams, All Positives Possible</li> <li>• Terrie Green, Marin City Climate Resilience and Health Justice</li> </ul>

**Others Present:**

Brian Mendenhall, Valley Water  
Dale Roberts, Sonoma Water  
Haley Eligio, Marin Water  
James Muller, SFEP  
Jing Wu, Valley Water  
Judd Goodman, Marin Co. Public Works and Flood Control District  
Katie Kelley, CCC Flood Control District  
Kyle Pickett, Mt. View Sanitary District  
Leslie Perry, SFEP  
Margaux Farmer, Rise South City  
Mark Kasraie, Marin Water  
Natasha Daniels, SFEP  
Ryan Silsbee, RCD  
Sara Hansen, Girl Writes  
Terrie Green, Marin City Climate Resilience and Health Justice  
Tess Byler, SFCJPA

**1. Status of Prop 84 Rounds 4 & AQPI**

**Round 4:**

- Both projects 7 and 8 are closed out; project 7 is finishing up final invoicing and both projects need just final deliverables before retention release
- Grant completion report draft has been submitted;
- Have until end of June to get everything wrapped up;
- Happy to report 100% of match was submitted and 99% of grant funding submitted

- August meeting - no more updates but we'll wrap up the entire round including how much was spent, how much was left on the table, and a brief overview of completed project

#### AQPI

- Intent was to deploy 5 radars to complement what the National Weather Service had
- All the radars deployed including associated rain gauges
- FCC license for the C-band radar was finally procured in March
- Final reports are getting wrapped up
- Systems are up and running
- Additional information (website) <https://cw3e.ucsd.edu/Projects/AQPI/main.html>
- Reach out to Dale or Jennifer if you'd like a presentation

### **2. Status of Prop 1 Implementation Funding**

#### Prop 1 Round 1

- Final two projects getting wrapped up by the end of the year
- Amendment 5 is in the works to extend the grant term due to project construction delays

#### Prop 1 Round 2

- LPSs in various states of implementation, with 6/11 in active implementation
- Amendment 4 to make schedule, budget and work plan updates is routing for signature, then we'll amend all the LPS agreements, moving first on ones that had schedules closing out this fall
- One project with schedule slip that we're working with DWR and the LPS on; we're in talks to figure out what benefits can be achieved when; we'll keep the CC updated on this project

### **3. Functional Area Representatives (FARs) Recruitment Update and Vote on County of Marin Representative (Judd Goodman)**

- Judd Goodman of Marin County Public Works/Flood Control District was nominated by Brian Mendenhall for the flood protection/stormwater representative; he has a background in stormwater, flood control capital improvement and geomorphology; James seconded; Judd was confirmed as the flood protection/stormwater functional area rep
- Question on whether there is room for another tribal rep; Brian mentioned we have alternates that need filling; discussion around what the process is for alternates; **ACTION:** James to review the guidance on how alternates are chosen and share guidance with through the meeting notes

### **4. Presentation and Vote on IRWM Plan Inclusion – Lower Wildcat Creek Restoration Project**

- Presentation and discussion followed by a vote; Brian Mendenhall made a motion to approve; Laura Cholodenko seconded; no objections to adding it to the IRWM Plan
- **ACTION:** James to connect the County and CC members on community outreach gaps
- (See BAIRWMP website for a copy of presentations when they become available)

### **5. Presentation – Marin City and Canal Pipeline Replacement Project**

- Presentation and discussion followed with a suggestion on getting community groups on IRWM projects to present to a future meeting

**6. Announcements and Next Steps**

- SFEP and Brian to update the CC on any Prop 4 DWR funding updates when they become available